
City of Seattle - Fire Facilities and Emergency Response Program

EXECUTIVE SUMMARY REPORT of PROJECTS

June 30, 2016 as of 7/11/16 - (dollars in $1,000's)

Budget

Life-to-Date 

Spending

% Budget 

Spent Encumbered

Total Spent or 

Encumbered

% Budget 

Spent or 

Encumbered

Active Projects:

A1FL101  Real Estate Acquisition 28,446$          28,415$          100% -$                   28,415$          100%

A1FL118  Station 18 Upgrade 6,743$            6,393$            95% 130$               6,523$            97%

A1FL122  Station 22 Rebuild 12,829$          2,438$            19% 3,075$            5,513$            43%

A1FL126  Station 26 Upgrade 2,219$            1,981$            89% 9$                  1,990$            90%

A1FL128  Station 28 USAR 1,446$            1,355$            94% 18$                 1,373$            95%

A1FL129  Station 29 Upgrade 3,041$            2,867$            94% 30$                 2,897$            95%

*A1FL132  Station 32 Rebuild 18,653$          5,125$            27% 11,813$          16,938$          91%

TOTAL - ACTIVE PROJECTS 73,377$          48,573$          66% 15,076$          63,649$          87%

Completed Projects:

A1FL102  Station 2 Remodel 11,757$          

A1FL106  Station 6 Rebuild 8,532$            

A1FL108  Station 8 Upgrade 4,498$            

A1FL109  Station 9 Rebuild 6,901$            

A1FL110  FS10 Replacement (with EOC, FAC) 44,473$          

1,856$            

A1FL113  Station 13 Upgrade 1,917$            

A1FL114  Station 14 Remodel 12,517$          

A1FL116  Station 16 Upgrade 2,592$            

A1FL117  Station 17 Remodel 9,973$            

A1FL 120 Station 20 Rebuild 10,430$          

A1FL121  Station 21 Rebuild 5,419$            

A1FL124  Station 24 Upgrade 1,514$            

A1FL125  Station 25 Upgrade 1,894$            

A1FL127  Station 27 Upgrade 1,475$            

A1FL128  Station 28 Rebuild 10,609$          

A1FL130  Station 30 Rebuild 5,733$            

A1FL131  Station 31 Upgrade 2,853$            

A1FL133  Station 33 Upgrade 2,224$            

A1FL134  Station 34 Upgrade 2,566$            

A1FL135  Station 35 Rebuild 5,287$            

A1FL136  Station 36 Upgrade 2,886$            

A1FL137  Station 37 Rebuild 4,163$            

A1FL138  Station 38 Rebuild 4,696$            

A1FL139  Station 39 Rebuild 5,370$            

A1FL140  Station 40 Upgrade 1,402$            

A1FL141  Station 41 Remodel 2,874$            

A1FL202  Joint Training Facility 32,332$          

A1FL302  Fire Suppression Water Supply 581$               

A1FL303  Community Disaster Supply Caches 644$               

A1FL304  Community Shelters Power Supply 440$               

A1FL401  Leschi Fireboat 11,782$          

A1FL402  Chief Seattle Fireboat Rehabilitation 8,906$            

A1FL403  Engine One Fireboat 1,698$            

TOTAL - COMPLETED PROJECTS 232,792$        232,656$        100% 27$                 232,684$        100%

           GRAND TOTAL 306,169$        281,230$        92% 15,103$          296,333$        97%

TOTALS

*Note: This report includes planned budget transfers and appropriations. $2M was temporarily transferred out of the program in the 4Q14 

Supplemental. FAS is requesting the return of the $2M as part of the Proposed 2017 -2022 CIP. 
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